



Chad Davisson <chaddavisson.gcsd@gmail.com>

RE: Sewer System Assessment Status Report for upcoming Board meeting

1 message

Anne Girtz <agirtz@westyost.com>
To: Chad Davisson <chaddavisson.gcsd@gmail.com>
Cc: Kathryn Gies <kgies@westyost.com>

Thu, Oct 12, 2023 at 1:35 PM

Hi Chad,

Attached is the updated schedule with percent complete progress updated. In summary:

- Manhole locating/inspection completed 9/19
- CCTV plan developed and contractor mobilized 9/27
- Pipeline cleaning and CCTV – approximately 15,000 LF out of original 32,000 LF complete
- New pipelines identified from 2010 mapping and added to GIS (additional 5,000 LF) which will take an extra 2-3 days to clean and inspect.
- Final condition assessment TM still to be delivered before end of 2023.

Let me know if you need anything else,

Anne

Anne Girtz, PE

direct 949.662.5994

agirtz@westyost.com

From: Chad Davisson <chaddavisson.gcsd@gmail.com>
Sent: Thursday, October 12, 2023 1:17 PM
To: Anne Girtz <agirtz@westyost.com>
Cc: Kathryn Gies <kgies@westyost.com>
Subject: Sewer System Assessment Status Report for upcoming Board meeting

EXTERNAL [This message has originated from outside of West Yost. Please use caution!] **EXTERNAL**

Can you please prepare the most updated status report for me to present at the upcoming Board meeting on Monday?

Thanks,

Chad



2023.10.12_Graton RR Schedule.pdf

653K